

# Risk estimation of large complex bridge construction based on factor analysis

Li Qingfu<sup>1</sup>, Lei Jia<sup>2</sup>, Zhang Hua<sup>1,\*</sup>

<sup>1</sup>Zhengzhou University School of water Conservancy Science and Engineering, HeNan Zhengzhou 450000

<sup>2</sup>HeNan Provincial Communications Planning, Survey & Design Institute CO., LTD. HeNan Zhengzhou 450000

**Abstract.** Based on the basic theory of factor analysis, this paper analyzes the risk factors of large-scale bridge construction through questionnaire surveys and expert scoring methods, summarizes the basic data of factors affecting bridge construction, and then analyzes the possible application of factor analysis in bridge construction risk analysis. Based on the statistical processing of the data by the IBM SPSS Statistics V21.0 software, the applicability of the method was verified through factor extraction, factor rotation, consistency analysis and construction validity, and pointed out that six types of main factors affecting the safety of bridge construction. Calculate the importance index and correlation of each risk factor, and sort them by size, so as to estimate the risk consequences of bridge construction in a targeted manner, and invest reasonable efforts to control according to the size and importance of the risk, so that the risk control process is more reasonable and targeted.

## 1 Introduction

The construction of large bridges often has to face the complex social environment and natural conditions. In addition, it needs a long construction period, complex structural system, relatively high construction technology, and complex external relations, which makes a series of uncertain factors in the process of bridge construction, thus causing construction safety risks [1]. In recent years, experts at home and abroad have begun to study the risk of bridge construction. Zhao SJ [2] made statistics on bridge collapse accidents in recent 20 years in China, and the results show that the collapse proportion of bridges in construction period accounts for one third of 151 samples. Cho t [3] put forward quantitative risk assessment method for suspension bridge construction stage based on finite element model; Azis S [4] used risk decomposition structure (RBS) method to classify and manage risks to determine the construction method of steel frame bridge; Haslam r a [5] and others studied 100 construction accidents and found that construction personnel, construction equipment and management personnel played an important role in construction accidents; Ning x [6] established the safety risk assessment function according to the probability of accidents and the linear attenuation law, and verified the effectiveness of the model through an example. In the aspect of bridge construction risk identification: de L [7] introduced the related concepts and evaluation methods of construction management risk in the process of bridge construction, and according to the characteristics of construction management risk, proposed how to reduce the management risk scheme. Based on the reliability

theory, Stewart [8] analyzes the bridge construction risk from two aspects, one is risk decision analysis, the other is life cycle cost analysis. Sexsmith [9] analyzed the safety of temporary facilities during bridge construction, and studied the influence of dead load and live load on the safety performance of scaffold from the perspective of safety reserve. Liu QC [10] combined ant colony algorithm with BP neural network to establish a model for Optimizing BP neural network by ant colony algorithm to study the risk of bridge construction period. Ouyang Xin [11] proposed a comprehensive risk identification method for bridge construction based on accident summary, structural analysis, on-site investigation and expert investigation; Zhang XD [12] and others identified possible risk sources in bridge construction process through analytic hierarchy process; Song CZ [13] proposed risk identification in bridge construction process based on fuzzy judgment analysis and combined with finite element analysis. In terms of bridge construction risk assessment methods and systems: Lu XX [14] and others established a bridge risk assessment model based on Kent index method; Lou Feng [15] and others proposed a quantifiable risk assessment method for highway bridge construction safety based on Monte Carlo sampling technology; Xu ZS [16] and others put forward a risk assessment method for PERT network plan, which adopts logical relationship determination and activity duration uncertainty. In the aspect of bridge construction risk management and control: Huang Xing [17] et al. Defined the safety control for people, objects, environment and management in the process of bridge construction; Ruan Xin [18] proposed a dynamic management method system of construction process based on construction scene.

\* Correspondence: zhh@gs.zzu.edu.cn

At present, the research results of safety risk of large bridges are limited and the evaluation criteria are not unified. The evaluation methods are: AHP, fuzzy comprehensive evaluation, Monte Carlo simulation, grey entropy correlation and BP neural network. These methods are based on the risk assessment of all risk factors, and lack of effective analysis and classification of bridge construction risk factors. Because of the large-scale bridge construction period of many risk factors, and different factors on the bridge construction impact are different, this paper attempts to use factor analysis method to large bridge construction risk factors screening, through the means of reducing the order of high-dimensional matrix into a low-dimensional matrix, calculate the importance index and correlation of each risk factor, and sort by size. The selection of key factors affecting the construction of large bridges is used to evaluate quantitatively, and the interference of no key indexes can be eliminated, which can improve the accuracy of bridge construction risk assessment, and reasonably invest energy to control according to the risk size and importance, so as to ensure the construction quality.

## 2 Determination of major risk factors

### 2.1 Principles for determining risk factors for large and complex bridge construction

In the process of large-scale bridge construction, due to many uncertain factors, any structural component may have construction risk. In order to avoid risk accidents in the construction process of bridge and ensure the safety of bridge structure construction, the disaster causing factors survey should be carried out in the whole construction process, which should be comprehensive, scientific, comparable and testability.

#### (1) Comprehensive

The construction period of large bridge is long, the construction process is complex, and the external environment of construction is changeable. The potential safety hazard exists in any step or stage of the whole construction process. Therefore, comprehensive risk investigation and expert experience method are adopted to comprehensively identify various risk factors, so as to screen out risk factors without omission.

#### (2) Scientific

Delphi method is also known as the expert scoring method, which mainly collects the opinions of experts in the industry, makes repeated feedback and correction, and finally forms stable opinions. Select about 20 experts and ask each expert not to contact with each other. The experts grade the investigated problems, and then sort out the scoring of each expert. When the results are inconsistent,

feed-back to score again, and repeat the operation until a consensus is reached. Using expert scoring method can ensure the scientific results.

#### (3) Comparable

The comparability of risk factors identification for large complex bridge construction is an important criterion for determining risk factors. There are some differences in the results of different risk factors identification methods. In this paper, the combination of questionnaire survey method and Delphi method can more accurately identify the risk factors in the construction process of large bridges. Compared with other single type identification methods, this method is more comparable and can comprehensively determine risk factors.

#### (4) Testability

The measurability of risk factors means that through the numerical quantification method, the size of the risk degree is expressed with specific numbers, which is more concise and easy to distinguish, so as to improve the accuracy of risk identification process.

### 2.2 Method for determining risk factors of large complex bridge construction

From the natural environment (such as the hydrological conditions, geological conditions, climate) faced by the project, the adopted construction organization design scheme, the management level and technical level of the construction team, the social environment and human environment (the support of the local government, the public support for the project, local customs), the service coordination degree of the owner and the allocation of the subcontractor In this paper, a comprehensive survey table of risk factors in the whole process of bridge construction is established. However, in the actual bridge construction process, not every risk factor will have an impact on the safety of large-scale bridge construction. The risk factors with weak disaster causing capacity will not evolve into risk events. Some risk factors represent the same risk event. Therefore, it is necessary to identify and analyze many risk factors in the construction process and screen out the key risk factors, which are often called disaster causing factors [19].

Through the Delphi method, experts evaluate and screen the risk factors according to the actual engineering situation, and quantify the risk degree of each factor into a specific value, and directly screen out the risk factors affecting the construction of large bridges. Through the risk factor questionnaire of experts<sup>[20]</sup>, the safety risk factors of large and complex bridge construction are obtained (As shown in Table 1) . In the specific project, the coefficient can be increased or decreased according to the actual engineering situation.

**Table1.** Risk factors for large bridge construction

Serial number	Risk factor	Serial number	Risk factor
V1	Rationality factors of project plan	V25	Design and construction relationship factors
V2	Construction site drainage	V26	New bridge design factors
V3	Water and electricity supply	V27	Accuracy factors of design data

Serial number	Risk factor	Serial number	Risk factor
V4	Application of new technology and new material	V28	Effectiveness factors of design content
V5	Climatic factors	V29	Delay factors of design change and approval
V6	Construction technology factors	V30	Drowning, electric shock and heatstroke
V7	People fall factors	V31	Inadequate investigation factors
V8	Regulatory management factors	V32	Regulatory and approval process factors
V9	Rationality of construction scheme	V33	Normative sustainability factors
V10	Personnel protection awareness factors	V34	Personnel safety factors
V11	Mechanical collision and impact injury	V35	Personnel change factors
V12	Social and cultural factors	V36	Coordination factors between construction unit and supervision project
V13	Adverse environmental factors	V37	Quality factors of management personnel
V14	Geological factors	V38	Quality factors of technical personnel
V15	Installation and commissioning factors of construction equipment	V39	Quality factors of construction personnel
V16	Construction machinery and power factor	V40	Falling objects
V17	Equipment capacity factor	V41	Toxic gas leakage factors
V18	Supporting or qualified factors of construction equipment	V42	Complexity of geological conditions
V19	Team operation level factors	V43	Perfection of contract
V20	Improper maintenance and mechanical maintenance factors	V44	On site organization and management factors
V21	Quality factors of raw materials	V45	Personnel operation factors
V22	Safety training education factors	V46	Influence of foundation settlement factors on structures
V23	Safety measures	V47	Traffic accident factors
V24	Design and construction factors of temporary facilities	V48	Emergency measures

Continued  
Table 1

### 3 Bridge construction risk assessment model based on factor analysis

#### 3.1 Principle of factor analysis

The factor analysis method transforms multiple complex variables into fewer uncorrelated factors by means of dimensionality reduction. Set up a variable  $x_1, x_2, \dots, x_p$ , the original variable is first standardized, the average value of the variable is changed to 0, the standard

deviation is changed to 1, and then the original variable is represented<sup>[21]</sup>,  $k < p$ , That is as follows:

$$\begin{cases} x_1 = a_{11}F_1 + a_{12}F_2 + \dots + a_{1k}F_k + \varepsilon_1 \\ x_2 = a_{21}F_1 + a_{22}F_2 + \dots + a_{2k}F_k + \varepsilon_2 \\ \dots \\ x_p = a_{p1}F_1 + a_{p2}F_2 + \dots + a_{pk}F_k + \varepsilon_p \end{cases} \quad (1)$$

$$X = AF + \varepsilon \quad (2)$$

Among them,  $a_{ij}$  is the factor load, reflecting the degree of correlation between  $X_i$  and  $F_j$ .  $\varepsilon$  is a special factor, used to indicate the part that cannot be covered by the common factors.

$h_i^2$  is the degree of commonality of variable  $X_i$ ,  $S_j$  is the factor factor variance contribution index, and the expression is as follows:

$$h_i^2 = \sum_{j=1}^k a_{ij}^2 \quad (3)$$

$$S_j = \sum_{i=1}^p a_{ij}^2 \quad (4)$$

### 3.2 Factor extraction and factor loading matrix solution

The solution of factor load matrix is the focus of factor analysis, generally use principal component analysis to solve. The principal component analysis is a method of transforming a set of related variables  $x_i$  into another set of unrelated variables  $y_i$  by coordinate transformation,

which is expressed as follows:

$$\begin{cases} y_1 = u_{11}x_1 + u_{12}x_2 + \dots + u_{1k}x_k \\ y_2 = u_{21}x_1 + u_{22}x_2 + \dots + u_{2k}x_k \\ \dots \\ y_p = u_{p1}x_1 + u_{p2}x_2 + \dots + u_{pk}x_k \end{cases} \quad (5)$$

among them,  $u_{1k}^2 + u_{2k}^2 + u_{3k}^2 + \dots + u_{pk}^2 = 1$

( $k = 1, 2, 3, \dots, p$ )

(1) Data standardization processing

$$x_{ij}^* = \frac{x_{ij} - x_j}{S_j} \quad (6)$$

$$x_j = \frac{\sum_{i=1}^n x_{ij}}{n}, \quad S_j = \frac{\sum_{j=1}^n (x_{ij} - x_j)^2}{n-1},$$

$i = 1, 2, 3, \dots, n$  is the number of sample points,  $j = 1, 2, 3, \dots, p$  is the number of original variables in the sample.

$$[x_{ij}^*]_{n \times p} = [x_{ij}]_{n \times p}$$

(2) Calculate the covariance matrix  $R$  of the normalized matrix  $[x_{ij}]_{n \times p}$ .

(3) Find the first  $m$  eigenvalues of  $R$ ,  $\lambda_1 \geq \lambda_2 \geq \dots \geq \lambda_m$ , and the corresponding eigenvectors  $u_1, u_2, u_3, \dots, u_m$ , which are orthogonal.

Find the factor load matrix of  $m$  variable:

$$A = \begin{bmatrix} a_{11} & a_{12} & \dots & a_{1m} \\ a_{21} & a_{22} & \dots & a_{2m} \\ \dots & \dots & \dots & \dots \\ a_{p1} & a_{p2} & \dots & a_{pm} \end{bmatrix} = \begin{bmatrix} u_{11}\sqrt{\lambda_1} & u_{21}\sqrt{\lambda_2} & \dots & u_{m1}\sqrt{\lambda_m} \\ u_{12}\sqrt{\lambda_1} & u_{22}\sqrt{\lambda_2} & \dots & u_{m2}\sqrt{\lambda_m} \\ \dots & \dots & \dots & \dots \\ u_{1p}\sqrt{\lambda_1} & u_{2p}\sqrt{\lambda_2} & \dots & u_{mp}\sqrt{\lambda_m} \end{bmatrix}$$

### 3.3 Application examples

The factor analysis method is used to calculate the importance index of the construction risk factors of a large bridge in Zhongkai Motorway, and the data is processed with the help of IBM SPSS Statistics V21.0 software, and the bridge construction risk factors are quantitatively evaluated in turn.

#### 3.3.1 Risk investigation and data compilation

Refer to Table 1 to establish a risk identification checklist during the bridge construction process, search for risk factors during the construction process, and assign a value to each risk factor through the Delphi method. Among them, 25 questionnaires were issued, 15 valid questionnaires were recovered, and the valid data were sorted and input into the IBM SPSS Statistics V21.0 software to perform factor analysis on the data [22], and the output results are shown in Table 2~3.

**Table2.** Consistency test

Serial number	Risk factor	Cronbach's alpha $\alpha$	Releaseable variance (%)	Significant level p	KMO
F1	Safety factors of construction personnel	0.747	73.297	0.01	0.669
F2	Safety factors of construction machinery and materials	0.761	52.666	0.01	0.707
F3	External environmental	0.800	63.171	0.01	0.544

F4	risk factors Risk factors of improper operation	0.772	68.240	0.04	0.632
F5	Influencing factors of construction technology	0.804	74.148	0.00	0.661
F6	Construction process management factors	0.894	70.623	0.00	0.690

**Table3.** The ratio of correlation coefficient and interpretable variance of major construction risk factors of large bridges

c	Risk factor	Important index	Variables involved in risk factors (risk factor)	Risk level	Factor load value	Project correlation coefficient value	Percentage of interpretable variance (%)	Cumulative percentage (%)
F1	Safety factors of construction personnel	60.92	People fall factors	5	0.900	0.955	15.909	15.909
			Mechanical collision and impact injury	4	0.864	0.857		
			Falling objects	5	0.669	0.678		
			Drowning, electric shock and heatstroke	2	0.797	0.916		
			Toxic gas leakage factors	2	0.572	0.470		
			Traffic accident factors	1	0.728	0.927		
F2	construction machinery and materials	57.77	Improper maintenance and Supporting or qualified factors of construction equipment	1	0.727	0.784	13.510	29.419
			Equipment capacity factor	2	0.525	0.787		
			Matching or qualification issues	3	0.648	0.768		
			Construction equipment	3	0.747	0.702		
			Installation and commissioning errors	5	0.619	0.888		
			Quality factors of raw materials	5	0.646	0.754		
F3	External environmental risk factors	68.26	Complexity of geological conditions	4	0.714	0.799	12.756	42.175
			Geological factors	4	0.816	0.663		
			Adverse environmental factors	5	0.912	0.893		
				5	0.857	0.589		
F4	Risk factors of improper operation	69.05	Quality factors of construction personnel	3	0.773	0.867	11.659	53.834
			Personnel protection awareness factors	3	0.914	0.862		
			Team operation level factors	3	0.716	0.874		
			Personnel operation factors	4	0.538	0.545		
			Personnel operation factors	1	0.643	0.859		
			Quality factors of technical personnel	4	0.728	0.655		
			Effectiveness factors of design content	4	0.788	0.784		
			Delay factors of design change and approval					

Continued Table 3

Serial number	Risk factor	Important index	Variables involved in risk factors (risk factor)	Risk level	Factor load value	Project correlation coefficient value	Percentage of interpretable variance (%)	Cumulative percentage (%)
F5	Influencing factors of construction technology	54.76	Inadequate investigation factors	2	0.86	0.862	11.535	65.369
			Application of new technology and new material	5	0.883	0.839		
			Design and construction	3	0.864	0.910		

			factors of temporary facilities	2	0.572	0.478		
			Construction technology factors	3	0.853	0.487		
			Rationality of construction scheme	1	0.644	0.824		
			Accuracy of construction materials					
			Quality factors of management personnel	1	0.915	0.932		
			Regulatory management factors	2	0.604	0.682		
F6	Construction process management factors	51.70	Safety training factors	3	0.736	0.707	11.110	76.479
			On site organization and management factors	5	0.878	0.868		
			Safety emergency measures are not perfect	4	0.878	0.841		

### 3.3.2 Data Analysis Process

#### (1) Applicability test

The main purpose of factor analysis is to screen out key risk factors from a large number of risk factors. In order to test the applicability of the factor analysis method, first perform the factor correlation test. The commonly used methods are the KMO measurement method and Bartlett's spherical test method. The larger the KMO measurement value, the higher the applicability. The purpose of Bartlett's spherical test is to determine whether the correlation matrix is the unit matrix usually uses the P value as the criterion. When the significance level is less than 0.05, the factor analysis is effective. After testing, the KMO value is  $0.651 > 0.5$ , and the significance level p value is  $0.01 < 0.05$ , which verify the requirements. It is appropriate to evaluate the construction risk of large bridges through factor analysis.

#### (2) Factor extraction

The factor loading matrix reflects the correlation between variables and factors. Use eigenvalue method to extract variables, keep the variable when the eigenvalue of the variable is greater than 1, and finally get the total amount of specific factors. If the absolute value of the factor load  $a_{ij}$  is larger in several rows of  $j$  in the column, it means that the factor can explain many variables at the same time, but each variable can only explain a small amount of information. This factor is not representative and can be passed through the factor. The way of rotation changes the representative characteristics so that the factor represents as few variables as possible and has a higher load.

#### (3) Consistency analysis

Cronbach's Alpha coefficient  $\alpha$  is a parameter for judging the consistency of internal risk factors. The size of the parameter represents the degree to which the variable is affected by random errors.  $\alpha$  calculation can ensure the reliability of the risk factor value.  $\alpha$  must not be less than 0.7. The larger the value, the test value. The higher the reliability [23], the calculation results show that the cronbach reliability coefficient  $\alpha$  of the six main risk factors all meet the requirements.

#### (4) Construct validity

The Validity is constructed to determine the accuracy of the method. Among the six risk factors, the minimum releasable variance is 0.53 and the maximum is 0.74. The six factors are single factor factors. The KMO test is used to adapt to each single factor sample. The results show that these factors are acceptable. The standard of aggregate validity is that the explanatory power of the measurement item exceeds its error variance. This article uses the correlation coefficient of the sub-item to the total item to express, and the correlation coefficient of the sub-item to the total item of the variable is greater than 0.4.

#### (5) Risk factor importance ranking

The higher risk factors can be identified by ranking the importance of risk factors. By controlling them, the incidence of risk accidents can be reduced. The weighted average number of these factors can be summed and then divided by the number of scores. Obtain the importance index of the risk factor.

$$A = \sum \frac{aX \times 100}{5} \quad (7)$$

$$X = n / N \quad (8)$$

Among them,  $A$  is the risk importance index;  $a$  is the importance level of the variable;  $n$  is the number of survey results in the same level;  $N$  is the total number of survey results.

### 3.3.3 Analysis of results

The risk factors of bridge construction process are calculated and analyzed by factor analysis method. The importance of six main risk factors is sorted. The severity of each risk factor is obtained by comparison. Then the risk factors are strictly controlled to reduce the probability of risk events.

The calculation results show that the improper operation of personnel in the process of bridge construction has the most important impact on the construction safety, and its risk importance index is as high as 69.05. Improper construction operation is directly related to the quality and durability of the bridge, which will not only lead to the occurrence of construction accidents, but also lay hidden dangers for the normal work

of the bridge in the future. Therefore, in the construction process, we should always take the engineering quality as the foundation of engineering construction. meanwhile, In order to establish a quality responsibility system, the construction of key parts and nodes should be strictly in accordance with the operating procedures, and the construction safety should be improved through process control; the external environmental risk importance index is as high as 68.26, and a super large bridge of Zhongkai Motorway is located in Guangdong Province, where there are many uncontrollable factors such as typhoon and flood, so we can contact the local meteorological department to avoid the construction during typhoon peak period do a good job in the protection of the construction site, reduce the impact of Typhoon on the safety of bridge construction, through the statistical analysis of local rainfall data, do a good job of construction protection and reinforcement before the flood season.

In the other four safety factors, the importance index of personnel safety risk factor is 60.92, the importance index of construction machinery and material safety factor is 57.77, the importance index of construction technology influencing factor is 54.76, and the importance index of construction process management factor is 51.70. These four aspects also have certain influence on the safety risk of bridge construction period. According to different influencing factors, it can be reasonable Take targeted measures for key nodes and parts, so as to reduce the blindness of risk response, save costs, and improve the safety of large bridge construction.

## 4 Conclusion

This paper uses questionnaire survey and expert scoring method and SPSS 21.0 software to carry out factor analysis on the risk factors of bridge construction, and obtain the following conclusions:

(1) Bridge construction risk factors are divided into 6 major risks. In order of importance, they are: personnel misoperation risk, external environment risk, personnel safety risk, construction machinery material safety risk, construction technology risk, and construction process management risk. These risks are the main reason affecting the safety of bridge construction.

(2) According to the specific conditions of the bridge construction project, score and assign 48 risk factors, calculate the scores of the 6 major risks, and then formulate and take corresponding management control measures for the 6 major risks according to the scores.

(3) The method is applied to the construction risk study of a large bridge under construction. Through the score of public factors, the feasibility of this method in the construction risk assessment of large and complex bridges is verified, and the targeted measures are proposed, which provides important basis for the risk control of the subsequent construction of the bridge.

## References

1. Li JX. Risk assessment and management of bridge construction[J]. *Transportation World*,2018(07):126-

127. (in Chinese)
2. Zhao S J, Tang X B, Ren W X. (2017) The Statistical Characteristics Analysis of Bridge Accidents and Prevention Principle of Security Risk. *Journal of Railway Engineering Society*, 34(05):59-64. (in Chinese)
  3. Cho T, Kim T S. Probabilistic risk assessment for the construction phases of a bridge construction based on finite element analysis [J]. *Steel Construction*, 2008, 44(6): 383–400.
  4. Azis S. Risk management analysis for construction of Kutai Kartanegara bridge-east Kalimantan-Indonesia [C]// American Institute of Physics Conference Series, 2017: 070003.
  5. Haslam R A, Hide S A, Gibb A G F, et al. Contributing factors in construction accidents[J]. *Applied Ergonomics*, 2005, 36(4): 401–415.
  6. Ning X, Qi J, Wu C. A quantitative safety risk assessment model for construction site layout planning [J]. *Safety Science*, 2018, 104: 246–259.
  7. De LT, Eaton D, Betts M, et al. Risk management in the Lusopon te concession—a case study of the two bridges in Lisbon, Portugal [J]. *International Journal of Project Management*, 2004, 22(1): 63-73.
  8. Stewart M G. Reliability-based assessment of ageing bridges using risk ranking and life cycle cost decision analyses [J]. *Reliability Engineering & System Safety*, 2001, 74(3): 263-273.
  9. Sexsmith R G, Reid S G. Safety factors for bridge false work by risk management [J]. *Structural safety*, 2003, 25(2): 227-243.
  10. Liu QC. Research on safety risk assessment of bridge engineering construction [D]. Shandong University, 2017 (in Chinese)
  11. Ouyang XH, Li ZY, Zheng Z, et al. Comprehensive identification and evaluation method of bridge construction risk [J]. *Highway engineering*, 2013, 38 (5): 30 – 33
  12. Zhang XD, Guo JF, Yu JY, et al. Risk identification in the construction process of high pier and long span bridge in mountainous area [J]. *Beam construction*, 2008 (6): 80 – 83 (in Chinese)
  13. Song CZ. Risk identification of cantilever continuous beam bridge construction process [J]. *Zhongwai highway*, 2012, 32 (4): 182 – 185 (in Chinese)
  14. Lu XX, Xu XH, Li XH, et al. Bridge construction safety risk assessment based on Kent index method [J]. *Chinese Journal of safety science*, 2013, 23 (6): 165 – 171 (in Chinese)
  15. Lou F, He Y, Liu HQ, et al. Study on overall safety risk assessment method of highway and bridge construction [J]. *Chinese Journal of safety science*, 2010, 20 (11): 159 – 163 (in Chinese)
  16. Xu ZS, Song P, he ZJ, et al. Assessment of construction schedule risk of super large bridge project by PERT method [J]. *Journal of disaster prevention and mitigation engineering*, 2009, 29 (1): 83 – 86 (in Chinese)

17. Huang X, Han WW, Chen Fu. Safety assessment and control of highway bridge construction [J]. Highway and automobile transportation, 2013 (6): 210 – 214 (in Chinese)
18. Ruan X, Zhu SJ, ye XM. Risk assessment and management of complex bridge construction process [J]. Highway, 2012 (7): 178 – 182 (in Chinese)
19. Yuan B K, Cao C H, Jiang C B, Guo K C, Shang J. (2015) The method for Risk Assessment and Zoning of Sea Ice Disaster based on the Index System of Disaster-inducing Factors. Journal of Institute of Disaster Prevention,17(02):8-12.(in Chinese)
20. Du D L. (2010) An Analysis of Risk Factors about long-span Continuous Bridges Construction stage. Chang'an University, Xi'an. (in Chinese)
21. Feng D L. (2013) The study on risk assessment and control for tunnel construction safety based on factor analysis-fuzzy analysis. Southwest Jiaotong University, Chongqing. (in Chinese)
22. Li Z X, (2011) Study on Risk Assessment of Long-span Bridges during Construction. Zhengzhou University, Zhengzhou. (in Chinese)
23. Wang S Y, Liu G H, Li F Q, Liu L J. (1998) Integral analysis method and its application to observational data of dam. Journal of Hydraulic Engineering, (05):29-33. (in Chinese)